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MONTHLY REPORT
1 August 1960 =~ 31 August 1960
RESEARCH AND DEVELOPMENT BRANCH
ENGINEERING STAFF
RESEARCH AND DEVELOPMENT LABORATORY

PROJECTS AND ACTIVITIES

2001-89 FOX TEST DRUM ASSEMBLIES

Production of eight code wheels and four complete assemblies is
nearly complete and all units should be delivered the first week
in September.

2001-94 FABRICATION OF DRILL GUIDES

Production of twelve drill guides for 0C-8 is well underway and
should be completed by mid-September.

2001-95 FABRICATION OF OTP DISTRIBUTOR RINGS

Production of six sets of OTP transmitter-distributor rings is now
in process and should be completed during September,

2004~167 _ COLLINS TRANSCEIVER 32RS-1C

Teats on this unit are nearly complete. Test results indicate
that the unit meets the manufacturer‘'s specifications in all
areas tested. The adjustments of both the transmitter and re-
celver, however, are critical and require adjustment periodically.

2004~-181 GENERAL ELECTRIC IF AMPLIFIERS

The evaluation of these units has just started. Negligible data
are available at this time,

2004~-182 TMC ANTENNA GOUPLE%

Tests on this unit are complete and the report is being prepared.
In the areas tested, the performances of the antenna coupler are
near the specifications of the manufacturer.
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